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Bank's Approval Date of the Initial Procurement Plan: February 17, 2020

Contract No. Contract Description Cost Estimate 
in USD Million  

AIIB 
financing 

(%) 

Procurement 
Category (Note 1)

Procurement Method 
(Note 2)

Bank Review 
(Prior/Post)

Pre-
qualification 

(Yes/No)

Advance 
Contracting

(Yes/No)

Expected Date of 
Advertisement

Expeced Date of 
Contract Signing

Contract 
Duration 
(Month)

Comments 
(if any)

Name of 
Supplier/Contractor/Consultant

Country of 
Supplier/Contractor/Consultant

Contract Price 
[currency(ies) 

and amount(s)] 

Actual Contract 
Signing Date

KWSSP/IC/01 Procurement Advisory Services - Karakalpstan 0.03 100% Consultant Services LC/IC Prior No No 20/03/2020 7/8/2020 969 days Individual Consultant Khaydaraliyev 
Sadriddin

The Republic of Uzbekistan 0,03 USD 8/4/2020

KWSSP/IC/02 Procurement Advisory Services - Khorezem 0.03 100% Consultant Services LC/IC Prior No No 20/03/2020 7/8/2020 939 days Individual Consultant Sohibov 
Husniddin

The Republic of Uzbekistan 0,03 USD 9/4/2020

KWSSP/QCBS/01 Feasibility Study Lot 1 - Karakalpstan 2.00 100% Consultant Services IOCS/QCBS Prior No No 31/12/2021 1/31/2023 9 months procurement process 
underway 

KWSSP/QCBS/02 Feasibility Study Lot 2 - Khorezem 1.90 100% Consultant Services IOCS/QCBS Prior No No 31/12/2021 1/31/2023 9 months procurement process 
underway 

KWSSP/LCS/01 Preparation of Environmental Safeguards - Lot 1 - 
Karalkalpstan

0.12 100% Consultant Services NCS/LCS Prior No No 12/10/2022 2/28/2023 4 months

KWSSP/LCS/02 Preparation of Environmental Safeguards - Lot 2 - 
Khorezem

0.10 100% Consultant Services NCS/LCS Prior No No 12/10/2022 2/28/2023 4 months

KWSSP/IC/04 Economic & Financial Services - Karakalpstan 0.05 100% Consultant Services LC/IC Prior No No 12/10/2022 3/31/2023 120 days

KWSSP/IC/05 Economic & Financial Services - Khorezem 0.05 100% Consultant Services LC/IC Prior No No 12/10/2022 3/31/2023 120 days

KWSSP/IC/03 Consulting Engineer for overall coordination of 
water supply and sewerage projects

0.04 100% Consultant Services LC/IC Prior No No 6/1/2022 7/7/2022 10 months Individual Consultant Dmitriy Vasilyev The Republic of Uzbekistan 0,039 USD 7/7/2022

Note 1: Goods/works/non consultant services or consultant services
Note 2: For goods , works and non consulting services : IOCT/ST/DC/NCT/RFQ. For consultant services: IOCS/LC/NCS/DS and indicate if QCBS/FBS/LCS/QBS/CQS/IC

S0350A - Uzbekistan Preparation of the Karakalpakstan and Khorezm Water Supply and Sanitation Project
Project Country: Uzbekistan
Project Sector: Water

PROJECT PROCUREMENT PLAN

AIIB Loan (USD Million): 4.7
Approved PP Revision No.:1
Bank's Approval Date of the PP Revision: November 21, 2022

Project Implementing Entity: Uzsuvtaminot Republic of Uzbekistan, Tashkent city, Niyozbek yuli str. 1.


