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India : Gujarat Education Infrastructure and Technology Modernization Program 

1. Project Information

Project ID: P000479 Instrument ID: L0479A 

Member: India Region: Southern Asia 

Sector: Education Infrastructure Sub-sector: N/A 

Instrument type: 

☒Loan:250.00 US Dollar

million

☐Guarantee

Co-financier(s): World Bank 

ES category: B Borrowing Entity: Ministry of Finance, India 

Implementing Entity: Government of India 

Project Team Leader: Pratyush Mishra (Responsible DG: Rajat Misra; Responsible Department: INF1) 

Project Team 

Members: 

Jyosyula Siva Rama Krishna Sastry, OSD - Environment & Social Development Specialist; 

Christopher Damandl, Project Counsel; 

Shodi Nazarov, OSD - Financial Management Specialist; 

Rabindra Shah, OSD - Procurement Specialist; 

Hari Bhaskar, Back-up PTL; 

Zhaojing Mu, Project admin 

Completed Site Visits 

by AIIB: 
Sep, 2022
Joint Review Mission with the World Bank

Planned Site Visits by 

AIIB: 

Current Red Flags 

Assigned: 
0 

Current Monitoring 

Regime: 
Regular Monitoring 

Previous Red Flags 

Assigned: 

Previous Red Flags 

Assigned Date: 

2. Project Summary and Objectives 

The objective of the program is to upgrade school infrastructure and help create an international-standard learning 

environment based on green and disaster-resilient architectural designs, while supporting acceleration of learning 

by strengthening decentralized management for improved education outcomes in Gujarat. 

The program, co-financed with the World Bank (WB) (and referred to by WB as the Gujarat Outcomes for 

Accelerated Learning [GOAL] Program), will implement comprehensive reforms in the education sector based on a 

decentralized stakeholder-owned planning and management approach. 

The program will upgrade the physical learning environment as well as digital infrastructure of participating schools. 

The program investments will also finance soft activities which will ensure the efficiency of the upgraded school 

infrastructure to bring the intended educational outcomes.  

3. Key Dates 

Approval: Dec. 16, 2021 Signing: Jan. 07, 2022 

Effective: May. 31, 2022 Restructured (if any): 

Orig. Closing: Sep. 30, 2027 Rev. Closing (if any): 

4. Disbursement Summary (USD million)
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Contract Awarded:  Cancellation (if any): 0.00 

Disbursed: 53.63 

Most recent 

disbursement 

(amount/date):  

39.75/Oct. 18, 2022 

Undisbursed: 196.38 
Disbursement Ratio 

(%)1: 
21.45 

 

 

5. Project Implementation Update  

In-depth implementation has been undertaken in key results areas with strong state ownership 

of program design. Institutional mechanisms for implementation are well-embedded in 

government systems. The progress has been good in terms of results achievement, strong 

evidence-based, data-driven institutional and monitoring systems are in place. 

  

Substantial financial commitments have been made under the Program. Work orders have 
been issued for INR 872 crores (US$ 107 million) and another INR 1131 crores (US$139 
million) is in the pipeline for construction of classrooms and repairs of classrooms across 
schools, construction of smart classrooms, establishment of computer-aided learning 
centers, and training and capacity building of field level staff on decentralized planning. 
  

In respect of E&S aspects, it is noted that out of five PAPs, 3 are completed or are on track 
while the remaining two are partially completed and need to be prioritized. The overall 
E&S performance has been assessed as ‘Satisfactory’. 
 
 

 

Components Physical Progress  
Environmental & Social 

Compliance  
Procurement 

Results Area 1: 
Decentralized 
Planning Systems 
Institutionalized. 

State Implementation 
Society trained by a 
National/State Planning 
Institute for overseeing 
the planning and 
appraisal outcome 
based Annual Work 
Plans and Budgets 
(AWPB) 
 

N/A N/A 

Results Area 2: 
Improved 
Foundational 
Learning Outcomes 
at the Lower 
Primary Level. 

Baseline for grade level 
language proficiency for 
Grade 4 students to be 
established 

N/A N/A 

Results Area 3: 
Strengthened 

First teacher training 
needs assessment 

N/A N/A 

 
1 Disbursement Ratio is defined as the volume (e.g. the dollar amount) of total disbursed amount as a percentage of the net 
committed volume. 
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Teacher 
Development and 
School-Based 
Assessments for 
Classroom 
Performance. 

completed, and 
baseline created 
 

Results Area 4: 
Improved Learning 
Environment in 
Schools. 

(i) Inclusive state 
strategy for school 
learning environment 
development including 
functional school 
designs and facilities 
finalized; and (ii) 
Strategy with functional 
designs and staffing 
needs finalized to 
enhance training in 5 
new DIETs 

E&S screening has been completed 
for new schools/DIET buildings 
proposed under the Program 

Tendering civil works in 
schools to happen in a 
phased manner.  
Identification and tendering 
documents covering 
construction and 
renovation of schools, STEM 
equipment, and learning by 
doing laboratories, and 
smart labs are under 
process. 

Results Area 5: 
Resilient Recovery 
from COVID-19. 

Over 60 percent of 
students provided with 
home-based learning 
materials/workbooks. 
Baseline assessment to 
measure COVID-19 
related learning losses 
completed. Classroom 
and home-based 
remedial support 
provided. 
Training of 20 percent of 
educators in digital 
competencies 
completed. 

N/A N/A 

 

Financial Management: 

A budget provision of INR 1188.32 crores (US$146 million) has been made for the state’s SoE 

program for FY 2022-23. The Program will use the Public Financial Management System 

(PFMS) for the transfer of funds from GCSE to district-level units, block and cluster resource 

centers (BRCs, CRCs), and school management committees (SMCs). A single nodal account 

(parent account) has been opened by GCSE at the state level for the GOAL Program. Zero-

balance child accounts linked to the parent account have been opened at the level of all 

districts, blocks, and clusters.An appointment of internal auditors is under process. Once 

selected, the internal auditor will verify and report compliance as part of the six-monthly 

audits. The review will include verification of the following: (i) All Bank accounts to which 

Program funds flow are registered with PFMS; (ii) Accounting policy was adopted and made 

operational for GOAL to account for transfers as advances, not expenditures, at all levels of 

implementation.The first external audit report of the GOAL Program for FY2021-22 ended 

March 31, 2022 is expected on December 31, 2022. As AIIB funds were disbursed in FY2022-

23, the audit will not cover AIIB’s financing. Therefore, the first external audit of Financial 

Statements covering AIIB financing will be for the fiscal year ending March 31, 2023 and due 
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on December 31, 2023.   

 

 

 

6. Status of the Grievance Redress Mechanism (GRM) 

Under the Right to Education Act 2009, the Government of Gujarat has authorized local authorities  to perform the 

grievance redress mechanism function. The system also specifies the type of grievance, the authority charged 

responsibility for addressing grievances, maximum time allowed for addressing the grievance, the appellate 

authority and time allowed for grievance redress by the appellate authority. The type of grievance and related 

redress authority, time limits and appellate authority varies and is structured in a matrix form. 

 

7.  Results Monitoring  

Progress of achievement of indicators is satisfactory. 

 

Project Objective Indicators #1 

 

Decentralized planning systems institutionalized 

 

Year Target Actual Comments, if any 

Jan. 01, 2021 N/A Limited use of Annual 
Work Plans and 
Budgets (AWPBs) 
based on data and 
process-based 
discussions with key 
stakeholders 

Baseline 

Apr. 01, 2022 17 District Planning 
Teams trained by a 
National/State 
Planning Institute on 
AWPB creation that 
includes partnerships 
with nongovernment 
organizations 
(NGOs)/non state 
actors 

State 
Implementation 
Society trained by a 
National/State 
Planning Institute for 
overseeing the 
planning and 
appraisal outcome 
based AWPB 

 

Apr. 01, 2023 An additional 16 
District Planning 
Teams trained by a 
National/State 
Planning Institute on 
AWPB creation that 
includes partnerships 
with NGOs/non state 
actors 

N/A  

Apr. 01, 2024 Five district AWPBs 
approved, and show 
at least 75 percent 
utilization of funds 
sanctioned against 
Annual Work Plans 
and Budgets 

N/A  

Apr. 01, 2026 An additional five N/A  
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district AWPBs 
approved, and show 
at least 75 percent 
utilization of funds 
sanctioned against 
Annual Work Plans 
and Budgets 

Apr. 01, 2027 An additional five 
district AWPBs 
approved, and show 
at least 75 percent 
utilization of funds 
sanctioned against 
Annual Work Plans 
and Budgets 

N/A  

 

Project Objective Indicators #2 

 

Improved school quality through performance evaluation and incentives 

 

Year Target Actual Comments, if any 

Jan. 01, 2021 N/A State proposes to 
institute a grading 
system to evaluate 
and incentivize 
school performance 

Baseline 

Apr. 01, 2022 30 schools move to 
Lighthouse status 
based on agreed 
selection criteria 

Performance based 
grants mechanism 
with school selection 
process prepared and 
cleared 

 

Apr. 01, 2023 30 additional schools 
move to Lighthouse 
status based on 
agreed selection 
criteria and 30 
schools from Year 1 
maintain Lighthouse 
status 

N/A  

Apr. 01, 2024 40 additional schools 
move to Lighthouse 
status based on 
agreed selection 
criteria and 60 
schools from Years 1 
and 2 maintain 
Lighthouse status 

N/A  

Apr. 01, 2025 40 additional schools 
move to Lighthouse 
status based on 
agreed selection 
criteria and 100 
schools from Years 1 
to 3 maintain 
Lighthouse status 

N/A  

Apr. 01, 2026 50 additional schools 
move to Lighthouse 
status based on 

N/A  
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agreed selection 
criteria and 140 
schools of Years 1 to 
4 maintain 
Lighthouse status 

Apr. 01, 2027 50 additional schools 
move to Lighthouse 
status based on 
agreed selection 
criteria and all 190 
Lighthouse schools 
from Years 1 to 5 
maintain Lighthouse 
status 

N/A  

 

Project Objective Indicators #3 

 

Improved foundational learning outcomes at the lower primary level, gender disaggregated 

 

Year Target Actual Comments, if any 

Jan. 01, 2021 N/A Baseline assessment 
for foundational 
learning to be 
conducted/ 
established in Year 2 

Baseline 

Apr. 01, 2023 Baseline learning 
outcomes 
assessment for Grade 
4 language 
completed 

N/A  

Apr. 01, 2025 Up to two- 
percentage-point 
improvement in 
percentage of 
students achieving 
minimum proficiency 
in learning outcomes 
assessment for Grade 
4 language 

N/A  

Apr. 01, 2027 Up to an additional 
two-percentage- 
point improvement 
in percentage of 
students achieving 
minimum proficiency 
in learning outcomes 
assessment for Grade 
4 language 

N/A  

 

Project Objective Indicators #4 

 

Strengthened teacher development for classroom performance 

 

Year Target Actual Comments, if any 

Jan. 01, 2021 N/A State yet to institute 
teacher training 

Baseline 
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needs assessments 
for guiding the 
customized delivery 
of teacher 
professional 
development 

Apr. 01, 2022 First teacher training 
needs assessment 
completed, and 
baseline created 

First teacher training 
needs assessment 
completed, and 
baseline created 

 

Apr. 01, 2024 Second teacher 
training needs 
assessment 
completed, and 
grade-level learning 
hard spots identified 
through needs 
assessment reduced 
by 5 percent 

N/A  

Apr. 01, 2027 Third teacher training 
needs assessment 
completed, and 
grade-level learning 
hard spots identified 
through needs 
assessment reduced 
by an additional 5 
percent 

N/A  

 

Project Objective Indicators #5 

 

Improved learning environment in schools and teacher education institutes 

 

Year Target Actual Comments, if any 

Jan. 01, 2021 N/A State plans to 
upgrade the learning 
environment in 9,000 
schools; and 
complete the 
construction and 
operationalization of 
five District Institutes 
of Education and 
Training (DIETs) 

Baseline 

Apr. 01, 2022 (i) Inclusive state 
strategy for school 
learning environment 
development 
including functional 
school designs and 
facilities finalized (ii) 
Strategy with 
functional designs 
and staffing needs 
finalized to enhance 
training in five new 
DIETs 

(i) Inclusive state 
strategy for school 
learning environment 
development 
including functional 
school designs and 
facilities finalized; 
and (ii) Strategy with 
functional designs 
and staffing needs 
finalized to enhance 
training in 5 new 
DIETs 
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Apr. 01, 2023 Strengthened child-
friendly learning 
environment in 1,500 
schools 

N/A  

Apr. 01, 2024 Strengthened child-
friendly learning 
environment in an 
additional 1,500 
schools 

N/A  

Apr. 01, 2025 (i)Strengthened child-
friendly learning 
environment in an 
additional 1,500 
schools (ii) 
Construction of 
superstructure of five 
DIETs complete with 
at least 75 percent 
staff in position in 
each DIET 

N/A  

Apr. 01, 2026 Strengthened child-
friendly learning 
environment in an 
additional 2,500 
schools; including at 
least 150 Kasturba 
Gandhi Balika 
Vidyalayas (KGBVs) 

N/A  

Apr. 01, 2027 (i)Strengthened child-
friendly learning 
environment in an 
additional 2,000 
schools (ii) 
Construction of five 
new DIETs completed 
and facilities made 
operational with 75 
percent staff in 
position in each DIET 

N/A  

 

Intermediate Result Indicators #1 

 

Results Area (RA) 1: Decentralized planning systems institutionalized: Performance grants instituted for schools to incentivize 

improved outcomes 

 

Year Target Actual Comments, if any 

Mar. 31, 2020 N/A State yet to institute 
a mechanism for 
providing 
performance-based 
grants to schools 

 

Mar. 31, 2022 (i)Performance- 
based grants 
mechanism with 
school selection 
process prepared and 
cleared with the 
World Bank. (ii) 300 

Performance based 
grants mechanism 
with school selection 
process prepared and 
cleared 
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schools meet 
minimum 
performance criteria 
as per agreed 
standards 

Mar. 31, 2023 400 additional 
schools meet 
minimum 
performance criteria 
as per agreed 
standards 

N/A  

Mar. 31, 2024 400 additional 
schools meet 
minimum 
performance criteria 
as per agreed 
standards 

N/A  

Mar. 31, 2025 500 additional 
schools meet 
minimum 
performance criteria 
as per agreed 
standards 

N/A  

Mar. 31, 2026 500 additional 
schools meet 
minimum 
performance criteria 
as per agreed 
standards 

N/A  

Mar. 31, 2027 500 additional 
schools meet 
minimum 
performance criteria 
as per agreed 
standards 

N/A  

 

Intermediate Result Indicators #2 

 

Results Area (RA) 1: Decentralized planning systems institutionalized: School-level Annual Work Plan and Budgets (AWPBs) 

enhanced through community participation 

 

Year Target Actual Comments, if any 

Dec. 31, 2020 N/A Limited capacity of 
School Management 
Committees (SMCs) 
to participate in 
development of 
school plans 

 

Mar. 31, 2022 Modules developed 
for training of SMCs 
on process and 
evidence-based 
School Development 
Plans and AWPBs 

Limited capacity of 
SMCs to participate 
in development of 
school plans 

 

Mar. 31, 2023 20 percent of SMCs 
trained on 
development of 
evidence-based 

N/A  
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School Development 
Plans and AWPBs 

Mar. 31, 2024 An additional 10 
percent of SMCs 
trained on 
development of 
evidence-based 
School Development 
Plans and AWPBs 

N/A  

Mar. 31, 2025 An additional 10 
percent of SMCs 
trained on 
development of 
evidence-based 
School Development 
Plans and AWPBs 

N/A  

Mar. 31, 2026 An additional 10 
percent of SMCs 
trained on 
development of 
evidence-based 
School Development 
Plans and AWPBs 

N/A  

 

Intermediate Result Indicators #3 

 

RA 2: Improved foundational learning outcomes at the lower primary level: Access to Early Childhood Education (ECE) 

Programs for preschoolers 

 

Year Target Actual Comments, if any 

Dec. 31, 2020 N/A State is yet to roll out 
a model of ECE 
managed by the 
Department of 
Education 

 

Mar. 31, 2022 (i) Package for 
training of ECE 
teachers/facilitators 
notified. (ii) 30 
percent of teachers 
from schools with co-
located Aanganwadis 
trained to provide 
academic support on 
ECE in each of the 
five selected districts 

Package for training 
of ECE 
teachers/facilitators 
notified. 30 percent 
of teachers from 
schools with co-
located Aanganwadis 
trained to provide 
academic support on 
ECE in each of the 
five selected districts 

 

Mar. 31, 2023 40 percent of 
teachers from 
schools with co-
located Aanganwadis 
trained to provide 
academic support in 
ECE in each of the 10 
additional selected 
districts 

40 percent of 
teachers from 
schools with 
colocated 
Aanganwadis trained 
to provide academic 
support in ECE in 
each of the 10 
additional selected 
districts 

 

Mar. 31, 2024 One year pre-school 
program rolled out in 

N/A  
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1,000 schools 

Mar. 31, 2026 One year pre-school 
program rolled out in 
1,000 additional 
schools 

N/A  

 

Intermediate Result Indicators #4 

 

RA 2: Improved foundational learning outcomes at the lower primary level: Strengthened state-level learning assessment 

systems 

 

Year Target Actual Comments, if any 

Dec. 31, 2020 N/A State planning on 
establishing an 
Assessment Cell to 
focus on 
management of 
student learning 
assessments; state 
has limited exposure 
to international- level 
student assessments 

 

Mar. 31, 2022 (i) Gujarat 
Assessment Center 
(GAC) for managing 
classroom, state and 
international level 
student assessments 
notified (ii) 
Partnership 
established with 
OECD for conducting 
PISA-Based Test for 
Schools 

Gujarat Assessment 
Center (GAC) for 
managing classroom, 
state and 
international level 
student assessments, 
notified 

 

Mar. 31, 2023 Timely completion of 
baseline Grade 4 
learning assessment 
by the GAC 

N/A  

Mar. 31, 2024 (i) Review of state 
examinations with 
time-bound reform 
action plan 
completed and 
report published 
highlighting proposed 
reform agenda. (ii) 
State Assessment 
Center managed 
PISA-Based Test for 
Schools completed 

N/A  

Mar. 31, 2025 Timely completion of 
mid-line Grade 4 
learning assessment 
by the GAC 

N/A  

Mar. 31, 2026 (i) State examinations 
aligned with 
international 

N/A  
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competency-based 
learning standards. 
(ii) Partnership 
established with 
OECD for state’s 
participation in PISA 
2028 

Mar. 31, 2027 Timely completion of 
end-line Grade 4 
learning assessment 
by the GAC 

N/A  

 

Intermediate Result Indicators #5 

 

Results Area (RA) 1: Decentralized planning systems institutionalized: District-based planning systems enabled through 

capacity-building support for decentralized education functionaries including school-related gender-based violence (SRGBV) prevention 

protocols, complaint and referral mechanisms implemented 

 

Year Target Actual Comments, if any 

Jan. 01, 2021 N/A Limited capacity for 
evidence-based 
planning and 
appraisal amongst 
state and district 
level education 
functionaries and no 
institutional 
mechanism to 
identify and address 
safety/harassment 
issues experienced by 
adolescent girls 

 

Apr. 01, 2022 (i) Stakeholder 
composition of 
District Planning 
Teams created and 
notified (ii) A state- 
level unit created and 
trained by a 
National/State 
Planning Institute for 
overseeing planning 
and appraisal process 
in districts (iii) 
Guidelines developed 
on SRGBV prevention 
for decentralized 
education 
functionaries 

(i) Stakeholder 
composition of 
District Planning 
Teams created and 
notified; and (ii) A 
state level unit 
created and trained 
by a National/State 
Planning Institute for 
overseeing planning 
and appraisal process 
in districts 

 

Apr. 01, 2023 (i) Assessment of 
governance and 
public finance 
bottlenecks (with an 
emphasis on planning 
and budgeting) for 
improved service 
delivery at school 
level completed (ii) 

N/A  
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Five District AWPBs 
analyzed and 
contextualized action 
plan created 
(including SRGBV 
interventions) 

Apr. 01, 2024 Prioritized action 
plan created to 
address constraints 
identified in the 
governance and 
public finance 
assessment report 

N/A  

Apr. 01, 2025 (i) An additional five 
District AWPBs 
analyzed and 
contextualized action 
plan created 
(including SRGBV 
interventions) (ii) 
Training modules 
developed for 
refresher training of 
decentralized 
education 
functionaries (iii) 
Establishment and 
training on the 
grievance rederess 
mechanism system 
for SRGBV to relevant 
stakeholders 
(teachers, students, 
administrators and 
parents) 

N/A  

Apr. 01, 2026 An additional five 
District AWPBs 
analyzed and 
contextualized action 
plan created 
(including SRGBV 
interventions) 

N/A  

Apr. 01, 2027 (i) State-level unit 
and all District 
Planning Teams 
retrained on process 
based AWPB creation 
(ii) At least 15 district 
AWPBs include a 
functional SRGBV 
prevention, 
reference and 
redressal mechanism 

N/A  

 

Intermediate Result Indicators #6 

 

RA 3: Strengthened teacher development and school-based assessments for classroom performance: Teacher training and 

management systems strengthened for performance tracking 
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Year Target Actual Comments, if any 

Dec. 31, 2020 N/A Teachers have 
limited access to 
opportunities for 
need-based 
professional 
development 

 

Mar. 31, 2022 (i) State-level agency 
designated for 
carrying out periodic 
teacher training 
needs assessments. 
(ii) System created 
for teachers to 
record their training 
needs 

State level agency 
designated for 
carrying out periodic 
teacher training 
needs assessments 

 

Mar. 31, 2023 20 percent of 
teachers provided 
with need-based 
teacher training 

N/A  

Mar. 31, 2025 An additional 30 
percent of teachers 
provided with need-
based teacher 
training 

N/A  

Mar. 31, 2026 An additional 30 
percent of teachers 
provided with need-
based teacher 
training 

N/A  

 

Intermediate Result Indicators #7 

 

RA 3: Strengthened teacher development and school-based assessments for classroom performance: Quality remedial 

program based on classroom-based assessments 

 

Year Target Actual Comments, if any 

Dec. 31, 2020 N/A State is yet to roll out 
a statewide remedial 
education program 
for concurrent 
identification and 
correction of learning 
gaps 

 

Mar. 31, 2022 Completion of digital 
device mapping to 
support statewide 
rollout of ICT-
supported Periodic 
Assessment Tests 
(PAT) that provide 
student, subject and 
school-wise reports 
on learning gaps and 
corresponding 
remedial education 
plans 

Completion of Digital 
device mapping to 
support statewide 
roll out of 
Information and 
Communication 
Technology (ICT)- 
supported Periodic 
Assessment Tests 
(PAT) that provide 
student, subject and 
school wise reports 
on learning gaps and 
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corresponding 
remedial education 
plans. 

Mar. 31, 2023 20 percent of schools 
covered under ICT-
supported PAT that 
provide student-, 
subject- and school-
wise reports on 
learning gaps and 
corresponding 
remedial education 
plans 

N/A  

Mar. 31, 2025 An additional 40 
percent of schools 
covered under ICT-
supported PAT that 
provide student-, 
subject- and school-
wise reports on 
learning gaps and 
corresponding 
remedial education 
plans 

N/A  

Mar. 31, 2027 An additional 20 
percent of schools 
covered under ICT-
supported PAT that 
provide student-, 
subject- and school-
wise reports on 
learning gaps and 
corresponding 
remedial education 
plans 

N/A  

 

Intermediate Result Indicators #8 

 

RA 3: Strengthened teacher development and school-based assessments for classroom performance:  Improved technology-

enabled infrastructure in educational institutions 

 

Year Target Actual Comments, if any 

Dec. 31, 2020 N/A State plans to 
strengthen DIETs to 
provide teachers with 
access to 
opportunities for 
digitally enabled, 
remote professional 
development 

 

Mar. 31, 2022 Mapping of digital 
infrastructure 
requirement at DIETs 
completed, and 
package of essential 
infrastructure 
defined 

State plans to 
strengthen DIETs to 
provide teachers with 
access to 
opportunities for 
digitally enabled, 
remote professional 
development 
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Mar. 31, 2023 Eight DIETs operating 
with the minimum 
basic package of 
digital infrastructure 
required to support 
online professional 
development for 
teachers 

N/A  

Mar. 31, 2024 An additional eight 
DIETs operating with 
the minimum basic 
package of digital 
infrastructure 
required to support 
online professional 
development for 
teachers 

N/A  

Mar. 31, 2025 An additional eight 
DIETs operating with 
the minimum basic 
package of digital 
infrastructure 
required to support 
online professional 
development for 
teachers 

N/A  

Mar. 31, 2026 An additional three 
DIETs operating with 
the minimum basic 
package of digital 
infrastructure 
required to support 
online professional 
development for 
teachers 

N/A  

Mar. 31, 2027 An additional three 
DIETs operating with 
the minimum basic 
package of digital 
infrastructure 
required to support 
online professional 
development for 
teachers 

N/A  

 

Intermediate Result Indicators #9 

 

RA 4: Improved learning environment in schools: Performance-based selection of schools for learning environment and 

technology infrastructure improvement 

 

Year Target Actual Comments, if any 

Dec. 31, 2020 N/A State yet to initiate 
an enrollment and 
performance-based, 
inclusive model for 
selection of schools 
for infrastructure and 
facilities upgradation 
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Mar. 31, 2022 Based on enrolment 
and performance-
based criteria, 1,500 
schools selected for 
infrastructure and 
facilities upgradation 

Inclusive state 
strategy for school 
learning environment 
development 
including functional 
school designs and 
facilities finalized 

 

Mar. 31, 2023 Based on enrolment 
and performance-
based criteria, an 
additional 1,500 
schools selected for 
infrastructure and 
facilities upgradation 

N/A  

Mar. 31, 2024 Based on enrolment 
and performance-
based criteria, an 
additional 1,500 
schools selected for 
infrastructure and 
facilities upgradation 

N/A  

Mar. 31, 2025 Based on enrolment 
and performance-
based criteria, an 
additional 2,500 
schools selected for 
infrastructure and 
facilities upgradation 

N/A  

Mar. 31, 2026 Based on enrolment 
and performance-
based criteria, an 
additional 2,000 
schools selected for 
infrastructure and 
facilities upgradation 

N/A  

 

Intermediate Result Indicators #10 

 

RA 4: Improved learning environment in schools: Improved enrollment in residential schools for out-of-school girls and girls 

from vulnerable groups 

 

Year Target Actual Comments, if any 

Dec. 31, 2020 N/A About 25,000  

Mar. 31, 2023 Enrollment increased 
by 5,000 

N/A  

Mar. 31, 2024 Enrollment increased 
by an additional 
5,000 

N/A  

Mar. 31, 2025 Enrollment increased 
by an additional 
10,000 

N/A  

Mar. 31, 2026 Enrollment increased 
by an additional 
10,000 

N/A  

Mar. 31, 2027 Enrollment increased 
by an additional 
20,000 

N/A  
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Intermediate Result Indicators #11 

 

Results Area 5: Resilient recovery from COVID-19 :COVID-19 response strategies built-in for systemic resilience 

 

Year Target Actual Comments, if any 

Dec. 31, 2020 N/A State has instituted a 
continuous learning 
plan as part of its 
COVID-19 response 
strategy 

 

Mar. 31, 2022 (i) At least 60 percent 
of students provided 
with home-based 
learning 
materials/workbooks 
designed to provide 
remedial support for 
reducing learning 
deficiencies (ii) 
Baseline assessment 
to measure COVID-
19- related learning 
loss completed (iii) 
Classroom and home-
based remedial 
support provided to 
address learning 
losses caused by the 
COVID-19 pandemic 

State has instituted a 
continuous learning 
plan as part of its 
COVID-19 response 
strategy 

 

Mar. 31, 2023 (i) 20 percent of 
educators trained in 
digital competencies 
(ii) 20 percent of 
decentralized 
education 
functionaries/ 
personnel trained on 
emergency response 
strategies for 
systemic resilience 

N/A  

Mar. 31, 2024 (i) An additional 15 
percent of educators 
trained in digital 
competencies (ii) An 
additional 15 percent 
of decentralized 
education 
functionaries/ 
personnel trained on 
emergency response 
strategies for 
systemic resilience 

N/A  

Mar. 31, 2025 (i) An additional 15 
percent of educators 
trained in digital 
competencies (ii) An 
additional 15 percent 

N/A  
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of decentralized 
education 
functionaries/ 
personnel trained on 
emergency response 
strategies for 
systemic resilience 

Mar. 31, 2026 (i) An additional 15 
percent of educators 
trained in digital 
competencies (ii) An 
additional 15 percent 
of decentralized 
education 
functionaries/ 
personnel trained on 
emergency response 
strategies for 
systemic resilience 

N/A  

Mar. 31, 2027 (i) An additional 15 
percent of educators 
trained in digital 
competencies (ii) An 
additional 15 percent 
of decentralized 
education 
functionaries/ 
personnel trained on 
emergency response 
strategies for 
systemic resilience 

N/A  

 

Intermediate Result Indicators #12 

 

Students benefiting from direct interventions to enhance learning  Students benefiting from direct interventions to enhance 

learning - Female 

 

Year Target Actual Comments, if any 

Dec. 31, 2020 N/A 0  

Mar. 31, 2022 7,240,000  3,530,000 7,117,830  3,491,590  

Mar. 31, 2023 7,240,000  3,530,000 N/A  

Mar. 31, 2024 7,240,000  3,530,000 N/A  

Mar. 31, 2025 7,240,000  3,530,000 N/A  

Mar. 31, 2026 7,240,000  3,530,000 N/A  

Mar. 31, 2027 7,240,000 N/A  

 

Intermediate Result Indicators #13 

 

Large-scale primary/secondary learning assessments completed 

 

Year Target Actual Comments, if any 

Dec. 31, 2020 N/A 0  

Mar. 31, 2023 1 N/A  
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Mar. 31, 2024 1 N/A 

Mar. 31, 2025 2 N/A 

Mar. 31, 2026 2 N/A 

Mar. 31, 2027 3 N/A 

Remarks: 
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