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China : Henan Flood Emergency Rehabilitation and Recovery Project 

1. Project Information

Project ID: P000543  Instrument ID: L0543A 

Member: China Region: Eastern Asia 

Sector: Water Sub-sector: Water disaster resilience 

Instrument type: 
☒Loan:865.00 Euro million

☐Guarantee
Lead Co-financier (s): 

ES category: A Borrowing Entity: Ministry of Finance, China 

Implementing Entity: People's Government of Henan Province 

Project Team Leader: Jianshi Yao 

Responsible DG: Konstantin Limitovskiy 

Responsible 

Department: 
PSC2 

Project Team 

Members: 

Nat Pinnoi, Economist; 

Siyang Wang, Team Member; 

Liu Yang, Project Counsel; 

Yunlong Liu, SFD - Procurement Specialist; 

Yi Geng, SFD - Financial Management Specialist; 

Chongwu Sun, SFD - Environment Specialist; 

Bo Shi, SFD - Procurement Specialist; 

Parthapriya Ghosh, SFD - Social Development Specialist; 

Jingjing Zhao, Back-up PTL; 

Yanyang Shi, Project admin 

Completed Site Visits 

by AIIB: 

Aug, 2022 
project launch mission to support the project implementation in all asepcts including 
technical, financial management, environmental and social management, procurement 
among others 
Feb, 2023 
In-person monitoring mission to site projects in Henan Province. Review of procurement, 
environmental, social and implementation aspects of the Project. 
Jun, 2023 
Project mid-term review mission to support and review the project implementation in all 
aspects including technical, financial management, environmental and social management, 
procurement among others; and to discuss with Henan PPMO and three Municipal PMOs 
about potential changes of project activities to utilize the cost savings as per the 
governments’ demand. 
Mar, 2024 
Project implementation support mission to evaluate the project progress and the results 
achieved, and support the launch of implementation of new subprojects that were approved 
in the Project Change. 
Aug, 2024 
Project implementation support mission to evaluate the project progress, quality and the 
results achieved, advance the implementation of new subprojects in Zhengzhou and 
Xinxiang Components, and prepare the launch of Project Procurement Management System 
(PPMS) for this Project. 

Planned Site Visits by 

AIIB: 
Mar, 2025 
Planned Project Implementation Support Mission 

Current Red Flags 

Assigned: 
0 

Current Monitoring Regular  Monitoring 
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Regime: 

Previous Red Flags 

Assigned: 
0 

Previous Red Flags 

Assigned Date: 
2024/03 

2. Project Summary and Objectives 

This Project is an emergency operation in response to the urgent need of the Government of Henan Province for 

post-flood disaster recovery and reconstruction. The Project supports the post-disaster rehabilitation and recovery 

in the municipalities of Zhengzhou, Xinxiang and Jiaozuo of Henan Province, and strengthens the capacity of the 

three municipalities in integrated flood disaster risk management and flood emergency response. Interventions will 

focus on rehabilitation and reconstruction of damaged infrastructure while the long-term sustainability and climate 

resilience are taken into account. The Project will support post-disaster recovery in the sectors of water resources 

and flood management, urban, and transport, which are critical to social and economic recovery of the project 

municipalities and the province. 

The Project covers activities in the following areas: 1) water and flood management interventions such as river 

dredging, dike rehabilitation and strengthening; 2) urban infrastructure rehabilitation and improvement including 

urban river flood management, drainage and sewerage systems, as well as public transport systems; and 3) 

transport infrastructure, mainly rehabilitation and reconstruction of urban and rural roads. The Project will also 

support the development and strengthening of flood emergency response management systems and capacity 

building, and support project management in the three project municipalities. 

As an emergency project, a framework approach was adopted for overall project design while a list of project 

activities consistent with the framework were proposed by the government based on the agreed sub-project 

selection criteria. The individual investment interventions, or sub-projects, selected during the preparation stage 

have been further screened and appraised during project implementation. A Project Implementation Manual (PIM), 

acceptable to AIIB, to guide the project implementation in all aspects, has been developed and are being used by 

each project municipality. 

3. Key Dates 

Approval: Nov. 25, 2021 Signing: May. 16, 2022 

Effective: Aug. 12, 2022 Restructured (if any): 

Orig. Closing: Jun. 30, 2026 Rev. Closing (if any): 

4. Disbursement Summary (EUR million)

Contract Awarded: Cancellation (if any): 0.00 

Disbursed: 432.03 
Latest disbursement 

(amount/date):  
41.20/May. 09, 2024 

Undisbursed: 432.97 
Disbursement Ratio 

(%)1: 
49.95 

5. Project Implementation Update

1 Disbursement Ratio is defined as the volume (e.g. the dollar amount) of total disbursed amount as a percentage of the net 
committed volume.
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The Project consists of 20 subprojects in three municipalities after midterm adjustment, among which three subprojects are 

for project management support, five for smart water management and flood emergency response system development, and 

12 related to infrastructure rehabilitation and development. 

The Project made significant progress. As of Jun 30, 2024, the Project has completed investment of CNY 3,731 million (ca. 
EUR 478.33 million, using a EUR/CNY exchange rate of 7.80), of which: 1) Zhengzhou Component has completed investment of 
CNY 2,652 million (EUR 340 million); 2) Xinxiang Component has completed investment of CNY 635 million (EUR 81.41 
million); and 3) Jiaozuo Component has completed investment of CNY 444 million (EUR 56.92 million). Implementation of 
11 infrastructural subprojects under the three Project components has been already in the advanced construction stage. 

Since the loan was declared effective on August 22, 2022, the Project has disbursed EUR 432.03 million, about 49.95 percent 
of the total amount as of October 2024. The loan has been disbursed as follows: A first disbursement of EUR 167,150,000 was 
made on September 29, 2022; a second disbursement of EUR 123,450,000 was made on November 30, 2022; a third disbursement 
of EUR 59,830,000 was made on August 24, 2023; the fourth disbursement of EUR 40,400,000 was made in November 2023; and 
the fifth disbursement of EUR 41,200,000 was made in May 2024. The Bank team is working with the client for the sixth 
withdrawal application of about EUR 25,000,000, which is expected to be disbursed by end of year 2024. 

Up to the Mission in August 2024, out of the total 88 contracts as updated in the Procurement Plan (PP) for the entire 
Project, 71 contracts for 13 subprojects have completed the tendering process and contract signing, with a total contract 
value of CNY 4,397.6 million (ca. EUR 563.85 million, using a EUR/CNY exchange rate of 7.80). 

The Zhengzhou Component: There are 37 contracts in total under the current PP (32 for works; one for goods; four for 
consulting services). Procurement for 33 contracts under the PP has already been completed. Procurement for the three 
works contracts of Flood Prevention Capacity Enhancement of Qili River Section of Jinshui River Downstream, under the 
subproject of Integrated Jinshui River Management (Contract Nos.: ZZSLJSH-Works-18, ZZSLJSH- Works-19, and ZZSLJSH-
Works-20) is in progress. Technical preparation for the subproject of Smart Water and Emergency Response System on 
riverways in Zhengzhou urban region (Contract No.: ZZCJZH-Goods-1) is in progress for procurement. Changes in the scope 
of work for the subproject of Rehabilitation of Rural Road and Bridges due to the midterm adjustment will lead to new 
procurement activities, which will be reflected in the PP in due course. Most of the works under the subprojects of 
Integrated Jinshui River Management and Rehabilitation of Rural Road and Bridges has completed construction. Works for 
the Ying River is expected to be completed in Q4 2024. 

The Xinxiang Component: This Component consists of a total of 19 contracts under the current PP (12 for works; five for 
goods; two for consulting services). Procurement for 12 of these contracts has already been completed. Among the 
remaining seven contracts, tender document for the subproject of Emergency Response Capacity Enhancement (Contract 
No.: XXYJ-Goods-1) is under preparation. The restructured subproject of Improvement of Urban Drainage Systems and 
Roads after the midterm adjustment was proposed to be sliced and packaged into six works contracts to procure. 
Procurement of 204 EV buses was completed in 2022 and the buses were delivered to the Xinxiang Municipality in 2022 for 
operation. Rehabilitation of national and provincial highways and construction of bus terminals and electric charging 
stations have been completed. 

The Jiaozuo Component: This Component covers 32 contracts in total under the current PP (25 for works; three for goods; 
four for consulting services). Among these contracts, procurement for 27 contracts has been completed. Procurement for 
two works contracts for the Tianjiangou River is in progress, and three goods contracts for development of an integrated 
flood emergency response system are to be procured. Construction work under the contracts of Dasha River, Shanmen River 
subprojects and subprojects of urban road and canal rehabilitation has started in late 2022 and been progressing well. 

Components Physical Progress 
Environmental & Social 

Compliance 
Procurement 

Zhengzhou 
Component (AIIB 
loan USD600 
million). 

This component 
supports civil works 
and goods required 
for rehabilitation 
and reconstruction 

46.04% of the budgeted 
investment completed. 

The physical progress is 
based on the amount 
confirmed by 
employer's 
representative. 

Overall, the E&S instruments 
prepared for the sub-projects are in 
good quality and environmental 
performance in the past several 
months, are considered as 
satisfactory. E&S related actions 
agreed have been accomplished 
and observed. Each contractor has 
its ESMP and assigned an E&S 
coordinator to coordinate E&S 

37 contracts in total (32 for 
works; one for goods; four 
for consulting services), 
among which procurement 
for 33 contracts (29 for 
works, four for consulting 
services) has been 
completed. Three works 
contracts for Flood 
Prevention Capacity 
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activities in the 
water and flood 
management, 
urban and 
transport sectors in 
Zhengzhou 
municipality. The 
sub-projects are: 
(a) Integrated 
Jinshui River 
Management sub-
project (Jinshui 
River downstream 
– Qili River section
is included after
the midterm 
adjustment),
including riverbank 
protection, river 
dredging,
reconstruction of 
riverside roads and 
bridges,
improvement of 
drainage and 
sewerage systems, 
and riverside green 
spacing and river 
ecosystems, 
amongst others; (b) 
rehabilitation of 
rural roads and 
bridges; (c) 
rehabilitation of 
the Ying River in 
Dengfeng City; (d) 
development of an 
integrated flood 
risk management 
system and 
strengthening the 
capacity for 
emergency 
response; and (e) 
project 
management 
support for 
capacity building in 
procurement, 
financial 
management, 
environmental and 
social (E&S) 
management and 
other technical 
areas. 

management. Environmental 
impacts (e.g., traffic, safety, noise, 
dust) are well managed during the 
subproject construction. 

As updated by Zhengzhou PMO and 
PIUs on November 28, 2024: 
i)The land compensation of the Erqi
district of the Jinshui River
subproject have been paid (around 
RMB 33 million), and the land
approval for the subproject is
expected to be obtained in March 
2025, and ii) The temporary land
compensation for the Ying River 
subproject in Dengfeng County has
been paid in September 2024.

The bank team will verify and 
monitor the land compensation and 
approval progress in the next 
supervision mission. In addition, the 
third-party environmental and 
social monitoring consultants were 
requested to continue monitoring 
and reporting the issues to the 
Bank. 

Enhancement of Qili River 
Section of Jinshui River 
Downstream under the 
Integrated Jinshui River 
Management subproject 
are under procurement and 
one goods contract for 
development of an urban 
flood early warning and 
emergency system is to be 
procured. 

Xinxiang 29.85% of the budgeted E&S institutional arrangement is 19 contracts in total (12 for 
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Component (AIIB 
loan USD200 
million) 

This component 
supports activities 
to recover 
damaged 
infrastructure in 
the three sectors in 
Xinxiang 
municipality: (a) 
rehabilitation of 
rivers and canals 
including river 
dredging and dike 
strengthening; (b) 
rehabilitation of 
national and 
provincial 
highways, urban 
bus terminals and 
purchase of 
electrical buses; (c) 
rehabilitation and 
improvement of 
urban drainage 
systems; (d) 
development of 
integrated flood 
emergency 
response system; 
and (e) project 
management 
support. 

investment completed. 

The physical progress is 
based on the amount 
confirmed by the 
Employer's 
Representative 

well established. PMO, PIUs and 
contractors have their E&S staff or 
coordinator to manage/coordinate 
the E&S work. E&S consultants 
under PMC (project management 
consultant) are all onboard and the 
third-party E&S consultants/firms 
have been entrusted to meet the 
need of the project E&S 
management. 

During implementation, required 
environmental management and 
monitoring have been carried out 
by the PIUs and contractors. The 
quarterly E&S monitoring reports 
have been timely provided. 
Therefore, environmental 
performance is considered as 
satisfactory. 

The 92.6 mu lands for subproject of 
Rehabilitation of Cang River is state-
owned which has confirmed by 
Natural Resources and Planning 
Bureau of Weihui City. As a result, 
no land acquisition and 
resettlement impact of the 
subproject are seen. Resettlement 
Plan (RP) is no longer needed. 

works; five for goods; two 
for consulting services). 
Procurement for 12 of these 
contracts has already been 
completed. Among the 
remaining seven contracts, 
tender document for the 
subproject of Emergency 
Response Capacity 
Enhancement (Contract 
No.: XXYJ-Goods-1) is under 
preparation. The 
restructured subproject of 
Improvement of Urban 
Drainage Systems and 
Roads after the midterm 
adjustment was proposed 
to be sliced and packaged 
into six works contracts to 
procure. 

Jiaozuo 
Component (AIIB 
loan USD200 
million) 

This component 
consists of 
interventions to 
support the 
recovery of Jiaozuo 
municipality, 
including: (a) 
rehabilitation of 
rivers and canals 
including river 
dredging and dike 
strengthening; (b) 
rehabilitation and 
improvement of 
the urban canals, 
drainage and 
sewage systems, 

37.09% of the budgeted 
investment completed. 

The physical progress is 
based on the amount 
confirmed by the 
employer's 
representative. There’s 
work completed but 
pending the verification 
of supervision 
engineers. 

E&S institutional arrangement is 
well established. PMO, PIUs and 
contractors have their E&S staff or 
coordinator to manage/coordinate 
E&S work. E&S consultants under 
PMC (project management 
consultant) are all onboard and the 
third-party E&S consultants/firms 
have been entrusted to meet the 
need of the project E&S 
management. The environmental 
management and mitigation 
measures have been implemented 
by contractors. The quarterly E&S 
monitoring reports have been 
timely provided. 

For Dasha River flood restoration 
and reconstruction subproject 
(section II), about 200 mu of 
disputed land had not been 
compensated and villagers did not 

32 contracts in total (25 for 
works, three for goods and 
four for consulting services), 
among which the 
procurement for 27 
contracts (23 for works and 
four for consulting services) 
has been completed. 
Procurement for two works 
contracts for the 
Tianjiangou River is in 
progress, and three goods 
contracts for development 
of an integrated flood 
emergency response 
system are to be procured. 

The subprojects of Flooding 
disaster emergency 
response platforms (water, 
urban and emergency 
bureau) are under re-
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and roads; (c) 
development of an 
integrated flood 
emergency 
response system 
including a smart 
river management 
system and a smart 
urban water 
management 
system; and (d) 
project 
management 
support. 

agree to the land use. After further 
consult with affected villages and 
design institute, Jiaozuo PMO 
decided to optimize the project 
design and route for daily operation 
and maintenance, and removed this 
section (10.2km) of dike-top road 
from the scope of work, which will 
not have impacts on achieving the 
main functions of the subproject. 

consideration and re-design 
because of the changes in 
overarching planning, 
pending government 
decisions. 

Financial Management: 

The Project has been maintaining project financial management system agreed during project appraisal. 

Financial institutional arrangement including sufficient and capable PMO staff and experienced PMC team 

are in place to use the MIS in keeping project financial accords, generating financial statements in the 

format required by the Bank, processing contract payment and disbursement applications. Project financial 

audits are conducted on semi-annual basis in accordance with legal agreement. The semiannual audit 

reports could be submitted without much delay and remedial actions were taken by various implementing 

agencies to address the issues identified. The overall project financial management performance is 

satisfactory to the Bank. 

Overall financial progress: As at the end of Jun 2024, the accounted implementation progress is 41% (vs 

33% as at Dec 2023) of total budget. Specifically for each component: Zhengzhou is 46%, Xinxiang is 30% 

and Jiaozuo is 37%. Total payment is 38% (vs 36% as at Dec 2023) of total budget.   

Contract payment: With regard to contract financed by AIIB Loan, verified construction is 73% as of Jun 

2024 of signed contract amounts. Bank loan payment of the signed contracts is 64%. 

Overall, it is encouraging to notice the payment progress has been steadily catching up with verified 

construction, and financial progress could be in alignment with actual implementation status.  

6. Status of the Grievance Redress Mechanism (GRM)

The Bank Project Team was informed that so far there has been no complaints received across all three project 

municipalities. The information about the GRM and AIIB’s Project-affected People’s Mechanism (PPM) had been 

made available on the relevant PMO and PIU’s websites. And as per the Bank’s suggestions during previous mission, 

the three PMOs developed a template to standardize the disclosure of the project GRM at the three project 

municipalities, and most PIUs disclosed the GRM and PPM on site accordingly. 

7. Results Monitoring  (please refer to the full RMF, which can be found on the last page of this PIMR) 

As of June 2024, the Zhengzhou Component has achieved three out of seven targets for the objective-level 

indicators and four out of nine targets for the intermediate indicators. The Xinxiang Component has achieved one

out of four targets of the objective-level indicators and three out of seven targets for the intermediate indicators. 

The Jiaozuo Component has achieved zero out of three targets for the objective-level indicators, and one out of

nine targets for the intermediate indicators.
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The reported physical progress are based on the amount verified and confirmed by the Employer's representatives. 

The reported physical progress is generally less than the actual progress, which is pending the confirmation of the 

Employer's representatives. 

Remarks: 
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Project Objective 

Indicators
Indicator 
level

Unit of 
Measure

Cumulative Target Values

Frequency Responsibility CommentsBaseline 2020 2021 2022 2023 2024 2025 End Target

Year Value Target Actual Target Actual Target Actual Target Actual Target Actual Target Actual Year Target Actual

Zhengzhou - Flood 
protection 
standards of the 
rivers under the 
Project improved

Project Number 2020 0 0 0 0 4 4 4 4 2025 4 Annual

PIU – 
Zhengzhou 
Urban and 
Rural 
Construction 
Bureau

Zhengzhou - Flood 
protection 
standards of the 
rivers under the 
Project improved

Project Number 2020 0 0 0 0 0 1 1 1 2025 1 Annual

PIU – 
Zhengzhou 
Water 
Resources 
Bureau

Zhengzhou - Flood 
protection 
standards of the 
rivers under the 
Project improved

Project Number 2020 0 0 0 0 0 1 0 1 2025 1 Annual

PIU – 
Zhengzhou 
Water 
Resources 
Bureau

Zhengzhou - Flood 
protection 
standards of the 
rivers under the 
Project improved

Project Number 2020 0 0 0 1 1 1 0 1 2025 1 Annual

PIU – 
Dengfeng 
Water 
Resources 
Bureau

Zhengzhou - Urban 

drainage systems 
under the project 
rehabilitated with 
improved urban 
drainage standards

Project Number 2020 0 0 0 8 8 8 8 8 2025 8 Annual

PIU – 

Zhengzhou 
Urban and 
Rural 
Construction 
Bureau

Zhengzhou - 
Damaged rural 
roads under the 
Project 
reconstructed

Project km 2020 0 0 45 783 783 880 855 999 2025 999 Annual

PIU – 
Zhengzhou 
Road 
Development 
Center

Zhengzhou - Flood 
emergency 
response system 
developed or 
improved

Project Number 2020 0 0 0 0 1 1 0 1 2025 1 Annual

PIU – 
Zhengzhou 
Water 
Resources 
Bureau

Xinxiang - Flood 
protection 
standards of the 
rivers under the 
Project improved

Project Number 2020 0 0 0 0 1 1 0 1 2025 1 Annual

PIU – Weihui 
Water 
Resources 
Bureau

Xinxiang - Urban 
drainage systems 
under the Project 
rehabilitated with 
improved urban 
drainage standards

Project Number 2020 0 0 0 0 0 1 0 3 2025 3 Annual

PIU – Xinxiang 
Urban and 
Rural 
Construction 
Bureau
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Xinxiang - 
Damaged urban 
public transport 
systems/Terminals 
under the Project 
recovered

Project Number 2020 0 0 0 4 4 4 4 4 2025 4 Annual
PIU – Xinxiang 
Transport 
Bureau

Xinxiang - Flood 
emergency 
response system 
developed or 
improved

Project Number 2020 0 0 0 1 1 1 0.2 1 2025 1 Annual

PIU – Xinxiang 
Water 
Resources 
Bureau 
PIU – Xinxiang 
Urban and 
Rural 
Construction 
Bureau 
PIU – Xinxiang 
Emergency 
Bureau

Jiaozuo - Flood 
protection 
standards of the 
rivers under the 
Project improved

Project Number 2020 0 0 0 0 1 2 0 2 2025 2 Annual

PIU - Jiaozuo 
Water 
Resources 
Bureau

Jiaozuo - Urban 
drainage systems 
under the Project 
rehabilitated with 
improved urban 
drainage standards

Project Number 2020 0 0 0 0 1 1 0 2 2025 2 Annual

PIU - Jiaozuo 
Housing and 
Urban 
Construction 
Bureau

Jiaozuo - Flood 

emergency 
response system 
developed or 
improved

Project Number 2020 0 0 0 0 1 1 0 1 2025 1 Annual
PIU - Jiaozuo 
Emergency 
Bureau

Project 

Intermediate 

Indicators

Indicat
or level

Unit of 
Measur
e

Cumulative Target Values

Frequenc
y

Responsibili
ty

Commen
ts

Baseline 2020 2021 2022 2023 2024 2025 End Target

Year
Valu
e

Targe
t

Actu
al

Target
Actu
al

Target
Actu
al

Target
Actu
al

Target Actual Target
Actu
al

Year Target
Actu
al

Zhengzhou - 
Urban road 
rehabilitated and 
constructed

Project km
202

0
0 0 0 0 1.3 1.3 0 1.3

202
5

1.3
Semi-
annual

PIU – 
Zhengzhou 
Urban and 
Rural 
Constructio
n Bureau

Zhengzhou - 

Urban dikes 
rehabilitated and 
constructed

Project km
202

0
0 0 0 4.8 38.8 38.8 38.8 38.8

202
5

38.8
Semi-
annual

PIU – 

Zhengzhou 
Urban and 
Rural 
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Constructio
n Bureau

Zhengzhou - 
Urban bridges 
rehabilitated and 
constructed

Project number
202

0
0 0 0 20 60 60 62 60

202
5

60
Semi-
annual

PIU – 
Zhengzhou 
Urban and 
Rural 
Constructio
n Bureau

Zhengzhou - 
Pumping 
stations 
rehabilitated and 
constructed

Project number
202

0
0 0 0 0 3 3 3 3

202
5

3
Semi-
annual

PIU – 
Zhengzhou 
Urban and 
Rural 
Constructio
n Bureau

Zhengzhou - 
Urban sewage 
pipelines 
rehabilitated

Project km
202

0
0 0 0 7.6 9.6 9.6 6.9 9.6

202
5

9.6
Semi-
annual

PIU – 
Zhengzhou 
Urban and 
Rural 
Constructio
n Bureau

Zhengzhou - 
Rural roads 
rehabilitated

Project km
202

0
0 0 45 783 783 880 855 999

202
5

999
Semi-
annual

PIU – 
Zhengzhou 
Urban and 
Rural 
Constructio
n Bureau

Zhengzhou - 
Rural bridges 
rehabilitated and 
constructed

Project number
202

0
0 0 12 163 175 175 141 175

202
5

175
Semi-
annual

PIU – 
Zhengzhou 
Urban and 
Rural 
Constructio
n Bureau

Zhengzhou - 
Sedimented 
rivers dredged

Project
km 
(and/or 
m³)

202
0

0 0 0 8 8 8 11.19 8
202
5

8
Semi-
annual

PIU – 
Zhengzhou 
Urban and 
Rural 
Constructio

n Bureau

Zhengzhou - 
Sedimented 
rivers dredged

Project
km 
(and/or 
m³)

202
0

0 0 0 35.5 35.5 35.5 37.569 35.5
202
5

35.5
Semi-
annual

PIU – 

Dengfeng 
Water 
Resources 
Bureau

Xinxiang - Urban 
road 
rehabilitated and 
constructed

Project km
202

0
0 0 0 0 0 0 0 24

202
5

24
Semi-
annual

PIU – 
Xinxiang 
Urban and 
Rural 
Constructio
n Bureau

Xinxiang - 
Pumping 
stations 
rehabilitated and 
constructed

Project number
202

0
0 0 0 0 0 0 0 2

202
5

2
Semi-
annual

PIU – 
Xinxiang 

Urban and 
Rural 
Constructio
n Bureau
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Xinxiang - Urban 
rainwater 
pipeline 
constructed 

Project km 202
0 0 0  0  0  0  0 0 24  202

5 24  Semi-
annual 

PIU – 
Xinxiang 
Urban and 
Rural 
Constructio
n Bureau 

 

Xinxiang - Urban 
sewage pipelines 
constructed 

Project km 202
0 0 0  0  0  0  19.6 0 19.6  202

5 19.6  Semi-
annual 

PIU – 
Xinxiang 
Urban and 
Rural 
Constructio
n Bureau 

 

Xinxiang - 
National/Provinc
ial highways 
rehabilitated 

Project km 202
0 0 0  0  168  168  168 168.5 168  202

5 168  Semi-
annual 

PIU – 
Xinxiang 
Transport 
Bureau 

 

Xinxiang - 
Highway bridges 
rehabilitated and 
constructed 

Project number 202
0 0 0  0  10  10  10 10 10  202

5 10  Semi-
annual 

PIU – 
Xinxiang 
Transport 
Bureau 

 

Xinxiang - 
Electrical buses 
purchased 

Project number 202
0 0 0  0  204  204  204 204 204  202

5 204  Semi-
annual 

PIU – 
Xinxiang 
Transport 
Bureau 

 

Jiaozuo - Urban 
road 
rehabilitated and 
constructed 

Project km 202
0 0 0  1.2  5.9  11.8  20.9 16.8 23.7  202

5 23.7  Semi-
annual 

PIU - Jiaozuo 
Housing and 
Urban 
Constructio
n Bureau 

 

Jiaozuo - Urban 
dikes 
rehabilitated and 
constructed 

Project km 202
0 0 0  3.4  11.6  19.8  28 12.83 36.2  202

5 36.2  Semi-
annual 

PIU - Jiaozuo 
Housing and 
Urban 
Constructio
n Bureau 

 

Jiaozuo - Urban 
bridges 
rehabilitated and 
constructed 

Project number 202
0 0 0  2  8  14  14 6 14  202

5 14  Semi-
annual 

PIU - Jiaozuo 
Housing and 
Urban 

Constructio
n Bureau 

 

Jiaozuo - 
Pumping 
stations 
rehabilitated and 
constructed 

Project number 202

0 0 0  0  2  2  2 2 2  202

5 2  Semi-

annual 

PIU - Jiaozuo 
Housing and 
Urban 
Constructio
n Bureau 

 

Jiaozuo - Urban 
stormwater 
pipeline 
rehabilitated 

Project km 202
0 0 0  0  8  18  25 24 31.7  202

5 31.7  Semi-
annual 

PIU - Jiaozuo 
Housing and 
Urban 
Constructio
n Bureau 

 

Jiaozuo - Urban 
sewage pipelines 
rehabilitated 

Project km 202
0 0 0  0  7  13  16 15 16  202

5 16  Semi-
annual 

PIU - Jiaozuo 
Housing and 
Urban 
Constructio
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n Bureau 

Jiaozuo - Rural 
dikes 
rehabilitated and 
constructed 

Project km 202
0 0 0  0  10  21  21 21.15 21  202

5 21  Semi-
annual 

PIU - Jiaozuo 
Water 
Resources 
Bureau 

 

Jiaozuo - 
Sedimented 
rivers dredged 
(urban areas) 

Project 
km 
(and/or 
m³) 

202
0 0 0  2km/2,000

m³  5km/40,000
m³  8km/60,000

m³  12km/120,000
m³ 

6km/1475836km/147583
m3 

18km/170,000
m³  202

5 
18km/170,000
m³  Semi-

annual 

PIU - Jiaozuo 
Housing and 
Urban 
Constructio
n Bureau 

 

Jiaozuo - 
Sedimented 
rivers dredged 
(rural areas) 

Project 
km 
(and/or 

m³) 
202

0 0 0  0  5km/0.5 
million m³  20km/1 

million m³  50km/2.8 
million m³ 45.9km/2373000m3 50km/2.8 

million m³  202
5 

50km/2.8 
million m³  Semi-

annual 

PIU - Jiaozuo 
Water 
Resources 
Bureau 
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