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India : The Resilient Kerala Program 

1. Project Information

Project ID: P000463  Instrument ID: L0463A 

Member: India Region: Southern Asia 

Sector: Water Sub-sector: Water disaster resilience 

Instrument type: 

☒Loan:125.00 US Dollar

million

☐Guarantee

Lead Co-financier (s): World Bank 

ES category: B Borrowing Entity: Ministry of Finance, India 

Implementing Entity: Government of Kerala 

Project Team Leader: Ankur Agrawal 

Responsible DG: Rajat Misra 

Responsible 

Department: 
PSC1 

Project Team 

Members: 

Yogesh Malla, SFD - Financial Management Specialist; 

Jingrong He, SFD - Procurement Specialist; 

Parthapriya Ghosh, SFD - Environment & Social Development Specialist; 

Asma Bachikh, Back-up PTL; 

Jinghui Li, Project admin 

Completed Site Visits 

by AIIB: 
Feb, 2024 
AIIB joined the mid term review mission led by the World Bank. 

Planned Site Visits by 

AIIB: 

Sep, 2024 
AIIB and the World Bank plan an implementation support mission in September/October 
2024 

Current Red Flags 

Assigned: 
0 

Current Monitoring 

Regime: 
Regular  Monitoring 

Previous Red Flags 

Assigned: 
0 

Previous Red Flags 

Assigned Date: 
2023/12 

2. Project Summary and Objectives 

The Program objective is to enhance the State of Kerala’s resilience against the impacts of climate change and 

natural disasters, including disease outbreaks and pandemics. The Program for Results (PforR) supports the 

implementation of the two key government programs – the Rebuild Kerala Development Program (RKDP) and the 

State Health Mission (SHM) – by adopting an integrated framework to enhance Government of Kerala (GoK)’s fiscal 

and institutional resilience against the impacts of climate change and natural disasters including disease outbreaks. 

The Program operates at two levels: across the State and in the districts adjoining the Pamba River. While system 

improvements, establishment of rules and norms, and institutional building activities will apply to the entire State, 

activities that aim to demonstrate an integrated multi-dimensional resilience approach will focus on the Pamba 

River Basin and the districts along the river. The Program also supports the SHM, which aims to improve availability 

of and access to quality health care by people, especially for those residing in rural areas, the poor, women and 

children. As a subset of the government programs covering the broad resilience agenda, the boundaries of the 

PforR have been defined to include the following high priority sectors under AIIB financing - Health, Road, Urban, 

Water Resources Management (WRM), Agriculture, Disaster Risk Management (DRM) and Fiscal &Governance. The 
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PforR is supporting two Results Areas (RAs) that contribute to the overall outcomes of the government programs - 

RA1: Strengthening transversal systems for resilience; and RA2: embedding resilience in key economic sectors. 

3. Key Dates 

Approval: Jul. 15, 2021 Signing: Aug. 10, 2021 

Effective: Dec. 17, 2021 Restructured (if any): 

Orig. Closing: Dec. 31, 2026 Rev. Closing (if any): 

4. Disbursement Summary (USD million)

Contract Awarded: Cancellation (if any): 0.00 

Disbursed: 25.56 
Latest disbursement 

(amount/date):  
8.30/Mar. 12, 2024 

Undisbursed: 99.44 
Disbursement Ratio 

(%)1: 
20.45 

5. Project Implementation Update

As the Program is based on the PforR instrument, the Program funds will be disbursed on the satisfactory 

achievement of the Disbursement-Linked Results (DLRs), which are the yearly targets of Disbursement-

linked Indicators (DLIs), as verified by an Independent Verification Agent (IVA), following the agreed 

verification protocols. The Program includes following DLIs: DLI 1: Fiscal sustainability of GoK to cope with 

disease outbreaks and natural disasters is strengthened; DLI 2: Disaster-related adaptive safety net 

system of GoK is strengthened; DLI 3: Disaster risk financing and insurance capacity of GoK and 

vulnerable households in Kerala are improved; DLI 4: Urban local bodies developed and sanctioned risk-

informed urban master plans and priority action plans; DLI 5: Climate risk information integrated into local 

body Disaster Risk Management (DRM) plans; DLI 6: Capacity to track and respond to zoonotic disease 

outbreaks of human importance in a timely manner; DLI 7: Integrated river basin management plan is 

developed for Pamba Basin, and implementation commenced; DLI 8: Farmer producer organizations have 

increased access to new and organized markets; and DLI 9: Core Road Network (CRN) is rehabilitated 

and/or maintained to meet resilient service standards in the Pamba Basin. AIIB has financed DLI 

1,4,5,6,7,8 and 9.  

All the Year 1 targets have been achieved except DLI1 year one target which is under progress. For Year 2, 
DLI5 and DLI8 have been achieved; verification process is going on for DLI6. DLI7 related to operationalization 
of the River Basin Conservation and Management Authority is still under progress.   

Components Physical Progress 
Environmental & Social 

Compliance 
Procurement 

DLI1: Sustainable 
Fiscal and Debt 
Management 

The Debt Management 
Plan (DMP) has been 
submitted to the 
Government for 
approval. The DMP 

N/A N/A 

1 Disbursement Ratio is defined as the volume (e.g. the dollar amount) of total disbursed amount as a percentage of the net 
committed volume.
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approval is expected by 
Q1CY25. 

DLI4: Urban Local 
Bodies (ULBs) with 
sanctioned risk-
informed Master 
Plans and Priority 
Action Plans 

The Year 1 target has 
been achieved; 
guidelines for risk- 
informed master 
planning and the 
training program for 
urban local bodies in the 
Pamba Basin districts 
have been prepared. 
There was no Year 2 
target under this DLI. 
For Year 3 target, Kerala 
Institute of Local 
Administration (KILA) 
has developed the 
training module and the 
training calendar after 
several rounds of 
consultations. The 
trainings for nine ULBs 
on Risk Informed 
Master Planning has 
been completed and the 
IVA verification process 
has been initiated. 

N/A N/A 

DLI5: Climate risk 
Information 
integrated into 
local Disaster Risk 
Management 
(DRM) plans 

The Year 1 and Year 2 
targets have been 
achieved. 200 Local 
Governments in Pamba 
Basin districts have 
integrated climate 
information into the 
local body disaster risk 
management plans. 
Local Self Government 
Department (LSGD) has 
developed and notified 
guidelines for the DCAT 
tool for the preparation 
of Disaster 
Management Plan 
(DMP) and Local Action 
Plan on Climate Change 
(LAPCC). Target for year 
3 is under progress. 
Technical committee 
have been constituted 
under each Local 
Government for 
conducting technical 
assessment of Annual 
Plans through DCAT 
tool. As a next step, 
technical assessment of 

N/A N/A 



                                 

 Project Implementation Monitoring Report (#6) 

Reporting Period From 2024/01 To 2024/08 

       

4 

 

*OFFICIAL USE ONLY 

the Annual Plans shall 
be done and scored 
through DCAT. 

DLI6: Capacity 
development of 
GoK to track and 
respond to 
zoonotic disease 
outbreaks of 
human importance 
in a timely manner 
is strengthened. 
 

The Year 1 target has 
been achieved and Year 
2 target is under IVA 
verification process. For 
Year 3 target, 
Department of Health 
and Family Welfare 
(DoHFW) is required to 
undertake routine joint 
disease outbreak 
investigations and 
inspections in 4 Pamba 
Basin districts. The 
Government is 
developing an SOP for 
the joint disease 
outbreak investigation. 

N/A 
 

N/A 
 

DLI7: Integrated 
River Basin 
Management Plan 
for Pamba Basin 
developed, and 
implementation 
commenced 

The Year 1 target has 
been achieved. Under 
Year 2 target, the draft 
River Basin 
Conservation and 
Management Authority 
Bill has been prepared 
and is awaiting 
legislative approval. 
 
Target for Year 3 is 
under progress. The 
Water Resources 
Department (WRD) is 
required to adopt and 
operationalize 
Integrated River Basin 
Plan (IRBP) for Pamba 
Basin. A stakeholder 
consultation has been 
conducted for the 
preparation of IRBP and 
Institute for Climate 
Change Studies (ICCS), 
Kottayam has been 
engaged for Climate 
Change Modelling and 
Pamba Basin modelling. 

N/A 
 

N/A 
 

DLI8: Farmer 
Producer 
Organization 
(FPOs) have 
increased access to 
new and organized 
markets  

The Year 1 and Year 2 
targets have been 
achieved. The 
Department of 
Agriculture through 
Small Farmer 
Agribusiness 
Consortium has formed 

N/A 
 

N/A 
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12 FPOs in Pamba Basin 
districts and 
strengthened the 
existing 13 FPOs. A total 
of 16,179 farmers have 
been mobilized into the 
25 FPOs. There is no 
year 3 and year 4 target 
under this DLI. 

DLI9: Number of 
KMs of Core Road 
Network (CRN) 
rehabilitated 
and/or maintained 
to resilient 
standards in Pamba 
Basin 

The Year 1 target has 
been achieved. There 
was no Year 2 target. 
For Year 3 target, the 
Road Maintenance 
Management System 
data collection system 
has been initiated to 
generate Forward 
Works Program (FWP). 
The FWP has been 
generated for the 7000 
km CRN based on the 
inputs of RMMS. A 
separate budget head 
has been identified and 
renamed into “climate 
resilient core road 
maintenance in Pamba 
basin” for budgetary 
allocation under the 
Government Order. The 
verification of this DLI 
will be initiated soon. 

N/A 
 

N/A 
 

 

Financial Management: 

Financial Management: The Program’s internal audit report for FY22-23 has been submitted. The internal 

auditors have raised some issues on delay in preparation of Program financial statements, some delays noted 

in payment processing of vendors, delays/non-achievement of some DLIs etc. The Program internal audit 

report for FY23-24 is expected to be submitted by August 30, 2024. The Program Statutory Audit Report for 

FY23-24 is also expected to be submitted by August 30, 2024. There are no outstanding Program Action Plan 

(PAP) actions. 

Procurement: No substantial procurement implementation or compliance issues were identified during the 
period. The Procurement actions under the PAP were completed with no pending actions. Periodic trainings 
are being conducted on select fiduciary topics to strengthen the capacities, especially for the newly on-boarded 
PIA staff. 
  
 

 

 

 

6. Status of the Grievance Redress Mechanism (GRM) 

Kerala has an existing well-functioning central Grievance Redressal Mechanism. The Standard Operating Procedure 

(SOP) of the Program specific GRM is being finalized. In total, 238 grievances have been received and all of them 

stands resolved. Most of the complaints were related to access to property, drainage works, dust pollution and 

damage of compound wall, water logging, demand for culverts and damage to speed breakers. The GRM is being 
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continuously strengthened through awareness trainings. The PAP on GRM (integration of the GRM with the RKI 

Project Monitoring System) is not yet completed. While different GRM systems are functional, an integrated 

reporting and tracking is required. The government has been requested to expedite this pending action- revisit the 

SOP, map it against the existing systems in the state and Implementing Agencies, consult and seek inputs from the 

Implementing Agencies, pilot and then roll out. 

7. Results Monitoring  (please refer to the full RMF, which can be found on the last page of this PIMR) 

Results are being monitored and verified by an Independent Verification Agency (IVA). Some of the achievements 

are behind schedule particularly DLI1 and DLI7 as these involve complicated process of inter-ministerial approval.

Regular monitoring is being done to ensure the DLIs are achieved.

Remarks:
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Project Objective 

Indicators
Indicator 
level

Unit of Measure

Cumulative Target Values

Frequency Responsibility CommentsBaseline 2021 2022 2023 2024 End Target

Year Value Target Actual Target Actual Target Actual Target Actual Year Target Actual

People are benefiting 
from local DRM plans 
and One Health 
Community 
Surveillance systems 
in Pamba Basin 
districts

Project
Number 
(gender 
disaggregated)

2021

State level 
DRM plans 
and 
emergency 
response 
protocols are 
in place, but 
local level 
preparedness 
to disasters 
and disease 
outbreaks is 
low.

NA NA NA

3.9 million 
people are 
benefiting 
from local 
DRM plans 
and One 
Health 
Community 
Surveillance 

systems in 
Pamba Basin 
districts.

Once
RKI 
(PMU)

People are benefiting 
from flood early 
warning services and 
flood protection 
measures in Pamba 
Basin

Project
Number 
(gender 
disaggregated)

2021 0.0 NA NA NA

4.8 million 
people are 
benefiting 
from flood 

early 
warning 
services and 
flood 
protection 
interventions 
in Pamba 
Basin 
districts.

Once
RKI 
(PMU)

Project 

Intermediate 

Indicators

Indicator 

level

Unit of 

Measure

Cumulative Target Values

Frequency Responsibility CommentsBaseline 2021 2022 2023 2024 End Target

Year Value Target Actual Target Actual Target Actual Target Actual Year Target Actual

ULBs developed 
and sanctioned 
risk-informed 
Urban Master 
Plans and Priority 
Action Plans

Project Number 2021

Urban Master 
Plans are not 
risk-informed; 
many are not 
sanctioned; 
and few are 
implemented.

Department of 

Town and 
Country 
Planning 
(DTCP) and 
KILA have 
developed and 
notified 
guidelines and 
training 
program for 
risk-informed 
master 
planning for 
ULBs.

Yes NA

DTCP and KILA 
have provided 
training to at 
least 9 ULBs in 
Pamba Basin 
districts on risk-
informed 
urban master 
planning.

Under 
progress

At least 4 
ULBs in 
Pamba Basin 
districts have 
developed 
and 
sanctioned 
the final 
urban master 
plans and 
priority 
action plans.

Bi-Annual LSGD
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Climate risk 

Information is 
integrated into 
local DRM plans 

Project Number 2021 

There is a lack 
of integration 
and use of 

local level 
climate risks 
to strengthen 
local level 
preparedness. 

KSDMA has 
downscaled 
climate models 

and provided 
this 
information to 
all LSGs in the 
State. 

Yes 

200 LSGs in 
Pamba Basin 
districts have 
integrated 

climate 
information 
into the local 
body disaster 
risk manageme 

Yes 

100 LSGs in 
Pamba Basin 
districts have 
been assessed 

through DCAT 
and achieved 
the target of 
30% co-
benefits. 

Under 
progress 

150 LSGs in 
Pamba Basin 
districts have 
satisfactorily 
completed 
local level 
emergency 
management 

exercises 
coordinated 
by KSDMA as 
per the 
updated local 
body disaster 
risk 
management 
plans 

  

150 LSGs 
have been 
assessed 
through 

DCAT and 
achieved 
enhanced 
target of 50% 
co-benefits. 

 Annual LSGD  

DCAT tool is 
developed and 
adopted for 
assessing climate 
adaptation and 
mitigation 
Investments 

Project (Yes/No) 2021 No  NA  NA  NA    Yes  Once RKI 
(PMU)  

Capacity of GoK is 
enhanced in 
disaster and 
climate risk-
informed urban 
and DRM planning 

Project Number 2021 

GoK lacks 
capacity to 
integrate 
DRM and 
climate risk 
into planning 
and tools to 
enforce Urban 
and DRM 
plans as well 

as to monitor 
climate 
change co-
benefits. 

200 LSG 
resource 
persons and 
functionaries 
are trained in 
climate-
informed DRM 
investment 
planning, DCAT, 
and risk-
informed 
urban master 
planning. 

Yes 

700 LSG 
resource 
persons and 
functionaries 
are trained in 
climate-
informed DRM 
investment 
planning, 
DCAT, and risk-
informed 
urban master 
planning. 

No 

1200 LSG 
resource 
persons and 
functionaries 
are trained in 
climate-
informed DRM 
investment 
planning, DCAT, 
and risk-
informed 
urban master 
planning 

No 

1700 trained 
LSG resource 
persons and 
functionaries 
are mobilized 
for climate-
informed 
DRM 
investment 
planning, 

DCAT, and 
risk-informed 
urban master 
planning. 

  

1700 trained 
LSG resource 
persons and 
functionaries 
are mobilized 
for climate-
informed 
DRM 
investment 
planning, 

DCAT, and 
risk-informed 
urban master 
planning. 

 Annual RKI 
(PMU)  

Capacity to track 
and respond to 
zoonotic disease 

outbreaks of 
human 
importance in a 
timely manner is 
strengthened 

through the 
enhanced One 

Health platform at 
the local level 

Project a) Number b) 
Percentage 2021 

No formal 
district level 

One Health 
coordination 
platform. No 
community 
based One 
Health 
surveillance 
protocols and 
systems. 

DoHFW has 
operationalized 

district level 
One Health 
coordination 
platform with 
trained and 

certified staff in 
Pamba Basin 

districts. 

Yes 

DoHFW has 
provided 
training to 
250,000 LSG 

and 
Kudumbashree 
members on 
protocols for 
community 

based One 
Health 

surveillance in 
Pamba Basin 

districts. 

No 

DoHFW 

undertakes 
routine joint 
disease 
outbreak 
investigations 
and inspections 
in 4 Pamba 
Basin districts. 

No 

At least 150 
LSGs are 

implementing 
community 
based One 
Health 
surveillance 

in Pamba 
Basin 

districts. 

  

DoHFW has 
identified 
and 
controlled at 

least one 
zoonotic 
disease 
outbreak of 
human 

importance 
in Pamba 

Basin 
districts in a 

year 

 Annual RKI 
(PMU)  

Integrated River 
Basin 
Management Plan 
is developed and 
implemented for 
Pamba Basin 

Project (Yes/No) 2021 

No Integrated 
River Basin 
Management 
Plan has been 
developed for 
Pamba Basin. 

WRD has 
developed 
flood 
forecasting and 
integrated 
reservoir 
operation 
systems for 
Pamba Basin. 

Yes 

RBCMA is fully 
operational 
with technical 
and 
operational 
staff. 

No 

WRD has 
adopted and 
operationalized 
integrated 
River Basin 
plan for Pamba 
Basin. 

No 

WRD has 
interfaced the 
WRM 
systems with 
KSDMA, DoA, 
PWD and 
LSGD. 

  

WRD has 
implemented 
at least two 
critical 
investments 
identified in 
the 
Integrated 
River Basin 
Management 
Plan for 

 Annual WRD  
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Pamba Basin. 

CRN is 
rehabilitated 
and/or maintained 
to meet resilient 
service standards 
in the Pamba Basin 

Project (Yes/No) 2021 

Zero km of 
CRN is 
meeting 
resilient 
service 
standards in 
the Pamba 
Basin. 

CRN is 
rehabilitated 
and/or 

maintained to 
meet resilient 
service 
standards in 
the Pamba 
Basin 

Yes  NA 

Forward Works 
Program is 

generated for 
at least 6000 
km of CRN with 
budgetary 
allocation. 

Yes    

At least 400 
km of CRN is 
meeting 
resilient 
standards in 
Pamba Basin 
with 
sustainable 
asset 
management 
practices 
established. 

 Bi-Annual PWD  
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