Cambodia: Urban Sustainable Water Supply Development

Grant Number: S0838A

Date of Procurement Plan: July 2024

PROCUREMENT PLAN													
Agency Name	Contract No.	Contract Description	Cost Estimate in USD	AIIB Financing (%)	Procurement Category	Procurement Method	Particular Selection Method	Bank Review (Prior/Post)	Pre-qualification (Yes/No)	Expected Date of Advertisement	Expected Date of Contract Signing	Contract Duration (Days)	Activity Status
Ministry of Industry, Science, Technology & Innovation	MISTI-USWSDP-CS- 01	Feasibility Study and Detailed Engineering Design Consulting Firm	3,153,627.22	100.00	Consulting Services	IOCS (International Open Competitive Selection)	QCBS (Quality Cost Based Selection)	Prior		2024-08-28	2025-04-05	622	Cleared
Ministry of Industry, Science, Technology & Innovation	MISTI-USWSDP-IC-02	National Procurement Consultant (Intermittent)	10,465.12	100.00	Consulting Services	OCSIC (Open Competitive Selection of Individual Consultants)		Post		2024-07-15	2024-09-11	271	Cleared
Ministry of Industry, Science, Technology & Innovation	MISTI-USWSDP-IC-01	National Water Supply Consultant	29,438.79	100.00	Consulting Services	OCSIC (Open Competitive Selection of Individual Consultants)		Prior		2024-07-15	2024-09-11	271	Cleared
Total			3,193,531.13										