

S000654 Urban Infrastructure Development Project
Project Country: Cambodia
Project Sector: Urban
AIIB Loan (USD Million):

Bank's Approval Date of the Initial Procurement Plan: 07-20-2024
Approved PP Update No.: Version 1
Bank's Approval Date of the PP Update: 08-12-2026

PROJECT PROCUREMENT PLAN								
Project Implementing Entity	Contract Number	Contract Description	Cost Estimate in USD	AIIB financing (%)	Procurement Category	Procurement Method	Bank Review (Prior/Post)	Expected Date of Advertisement on National Media
Department of Road, Ministry of Public Works and Transport	MPWT-INV-07	Wastewater Technical Consultant - National	49,000.00	100.00	Consulting Services	OCSIC (Open Competitive Selection of Individual Consultants)	Post	08-31-2026
	MPWT-INV-06	Social Safeguard Specialist - National	49,000.00	100.00	Consulting Services	OCSIC (Open Competitive Selection of Individual Consultants)	Post	08-31-2026
	MPWT-INV-05	Environmental, Health, and Safety Safeguard Consultant - National	49,000.00	100.00	Consulting Services	OCSIC (Open Competitive Selection of Individual Consultants)	Post	08-31-2026
	MPWT-INV-03	Project Management Assistance - National	14,000.00	100.00	Consulting Services	OCSIC (Open Competitive Selection of Individual Consultants)	Post	8/31/2026
	MPWT-INV-04	Financial Management Consultant - National	49,000.00	100.00	Consulting Services	OCSIC (Open Competitive Selection of Individual Consultants)	Post	08-31-2026